
CALFED BAY-DELTA PROGRAM
Tr=cklng Table for Ecosystem Restoration Projects

97-CC6 Con{amina~teffectsonsmeit WaterQualityand UCDavis ~elta ,$437.32~ $437,32{ $2.56; $C $( EvaluatethepetentialimpactofcontarndlantsonDel[asmelt. Obtain Ful[yexec~Jtedlli20/98.
Temperature samples and evaluate using histopathology, genetic and otolith

analyses. Evaluale exposure of yovP~ smelt to chemlc~ commonly

I



CALFED No. Project Description Project Category Applicant Geo Area CALFED Approved CALFED Funds CALFED Funds CVPIA Fundteg Other Ful~dlng Acres Monitoring Status (~Funding Obligated Expended ~

98-C08 A/gal Toxici~ Water Quality arm 3VRWQCB Lap~.~cape $500,00( $500,00(~ $1 $0 $( --valuate toxicity and water quality in Ihe Deda. Collect samp/es Contract fury executed 2/5/99. ~
Temperature ~adedy from vat, us river arm dough sites in the Delta for
Improvement ~ubsequent lab testing fer co~arr~ants arm texic~. ~1

98-C09a Sediment Water Quality Water Quality aed :)PC Delta $24,00( $24,CC~ $( $0 $C ~etermlne tox~ctiy criteria arm sediment reuse potential ~o develop a Contrac~ fiJliy executed ’~/I 6/99. UJ
Temperature ~eRa D~edgLng Reuse Strategy.



CALFED No. Project Description Project Category Applicant Gee Area CALFED Approved CALFED Funds CALFED Funds
Fund]ng Obligated Expended CVPIA Fu~d(eg Other Funding ~:res M~n~torteg Stat~s

97-N06 E~ug.eCree~acquistlion and ~abitat Restoralion CSU, Ch~co I~uttecreek $187,12~ $187,128 $~ $C $135,00( 9(~    Prstect ripadanhab~at. Monitormvegetalion. Similar to97-N02. 3~ctract signed 12/21/g8.
ngadan restoration n F[oodplaklS &

~arshes

97-N07 Cottonwood Creek channst J, abitat Restoration G~’aha m Coltonwood $61,00~ $61,000 $20,081 $C $10,00( Describe geomorphio cond~ions and shang~es is region toward 3ontractor signed 711198. Work is ongoing.
restoration planelng ( n FIondp~aias & Mstlhews & Creek development of channel and ripadan restoration plan. Survey of

~Aarsbes Associates geomorphis and riga=’ian characteristics, currant and historical, and

97-N08 Lower M~II Creek rigarian -~bitat Restora[ion M~I Creek Mill Creek $69,0(X $69,000 $1,9~ $30,00C St 09,67( 3 Increase nabve riparian g~owth adjacent to the riser. Measure tree    .?.o nt tact signed 12/2g/98.
restoration n FIoedplstns & Co~se¢vancy, dens~y and species compositis~ and height, we and pest project.~

Densevancy

97-N09 Monitoring of Delta /Vater Quality and San Francisco Delta $100,00C $100,000 " $35,85~ $C $20,00( Eva}uate toxisiW and w~ter quelity in the Delta. Collect samples 3ontr~ct stgned 9/18/98.
contaminants I’emperalure Baykeeper quartedy from various river and slough sites in the Delta for

subsequent ~b testing for co~ntamisants and toxio~iy (fathead minnow
lawal growth and survival,, ce~odaph nia reproducgon)

97-NI0 Jepson P~’alrle restoration and "labitat Restor~ion Balano County Delta $244,801 $244,801 $C $C $( 600~ Restore h~at. Mor~tor vegetation!tree survisorship, abundance, 3ontrast signed 1/29199.
co~lservation ptan n Flood pla~s &    Farmlands, Open size and distribution, We and post project and com,oariso n to control

~larsbes Space
Foundation

97-N11 trvChannel Island -~abit a~ Restoration Assostalion of Delta $270,27~ $270,270 $1gy,14~= $C $91,00( Demonstrate effectise biotechelcst rnetheds to reduce erosion of in-.3ontract stg r~d 7115198.
re stor atio n/demonstradon ~1 Floodplains 8, Bay Are~ shannel islands and adjacent delia istand ba,nks. Visual observatisn

~larshes Governments of wave and current energy, we and pest project for d~ff~ent
applisadon practices for d,ifferent hy~ody’namic conditions. Field
n!appk~ and sedimest dsposit~on/accretisn Pre and pest prcjest and
::ompere with conlr~. Survey Of tish and w~ldlife use and bnseding,

can be iantaliad whi~e minknizing impact to existing eco~ogic~l vaiaes.
Pre and pest project surveys o[ fisher and tenrestrtal biota. Su~/ey
vegetation colmliaation and successisn.

97-N12 Franks Tract restoration Habitat Restoralion Moffat and Niohel Delta $231,50C $231,500 $35,91~ $370,00( 40 Restoralian of deeply flooded habitat to tioal perennial ~qualis, 3~ntract signed 12/29/98.
n Roodplakls & Engineers, DPR, shaded riv~ine ~uati~, and m~d shannst island shost and shoal
~larshes DWR habitats. Tied - Wnyslcal/geomorpho[ogical characterislics of ~siaads.

97-N13 Tyler Island levee protection ~abitat Restoration Habital Delta $885,202 $985,202 $188,37(~ $C $( 6 Evstuate stternstise vegetalive and biotechnisel tec~ntques for 3entrant signed 7/22/98.
and habital restoration p~st n Floodplstns & Assessment 8, restoring and stabilizing levee and bank erosion and riparian and
project ~arshes Restoration shstfowwate~habitat. Measure boatwake ene~jydissigation for

Team, Inc differe~ iostalistion practices, compare with control Measure
sediment dspesitisn occurring w~h different iaststiatlon waelices,
:ompare ,,~th coctrol and d~fferent Iocstians. Survey
rnacminverte~ate a~d fishery pepulatisn for the differer, t instaliatian
praclices, compare with control and different Iocatia~ns. Survey
s~rstvst and growth of vegetalian belween differect Inststtatian
practices, compare with control ~ different Iocalisns.

97-N14 Cosumnes start-up stewardsh~~abitat Restoration WC~, Tl-,e Desum,-tes $1,gy5,10C $1,975,1~0 $~ $C $( Conduct basstine mo~litndng of riparian vegetation, wi~d~ife, avian and.?.ontract signed 6/22~9
~tnd restoralian n Roodplaiss & Nature R~er fish resources

~larshes Conservancy

97-N16 Bay Poist shoreitne Restor~tiar~abitat Res~oralian East Bay Eas~ Bay $185,00C $185,000 $C $0 $53,90( 52~ Restore 9da] salt marsh habitat and function. Monitor tidal flow ~nd~.o~trast s~ned 8/t2/98.
Ran n Fisodplaias & Regisnel Par~ range over lime~ Monilor wal~ quality and sedimentation processes

~tarsbes District over time. Monitor changes in p~ant species diversity, dens~y and
cover. Survey use by fish and wi~ife over time.

n Flood~stns & Inc.

97-N19 Today Creek restoralion Habitat RestorationDecks Unlimited North Bay $283,00~ $283,000 .$232,09C $C $422,CO( 312z See 97-N16 3ontract and first task order approved by CALFED and signed 10/16/98.
~ Roodplaiss & Ine. l~di~w~atisns compisle and levee breached Dec. 199g.

Acqulsklon of land where all or part are maintained In exkt|n~ agricultural use - farmed or ~’~ed.                                                                                                                                                                                                    Pa@ ~
Acquisition of eabde~ ha,bltat~ or restoration el~ pabst lands or exLsdng degraded habitat- No land use change,
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CALFED No Project Description Project Category Appl,ica,nt Geo Area CALFED Approved CALFED Funds CALFED Funds CVPIA Funding Other Funding Acres Monitoring Status COFunding Obligated Expended

95-M02 ~ish Screen and Ladder FLsh Scree~ Durham Mulual ~3atte Creek $3t6,50C $316,500 $316,5(X $464,721 $127,031 For Butte Creek system, 100,000juvenile spring.run have been 3ompleted. I~l
Denstructton Improvements marked. Also eva~uation of fish behevior at ladder entrance was UJ

96-M0~ iab Screen Constr~stk~ Fish Sc~en Suisun Resource guioun Marsh $500.00C $500,00~ .~ $500,00~ $g Sulsun Resource Conservation D~sktct has long-term n~nitoring Steering Committee recommeeded rescinding fueds.
(Phase 2 - Install Addi~lanal Improven~nts Conservatlan program. Reduce enh’atnment. Measure screen apwo~ch, sweep
Screens) Distdet and bypass flow ve,~ocitie s:

96-M09 ;herman Island - Levee Habitat Habitat Restoralio~ DWR ~e~ta $480,0~( .TAS0,00~ $76,26~ $( $480,00c Riparian habitat v~ll be monitored fcr growth and endurance. = E~ds exceed budget. Staedng Comrn~ee denlad request for addgional funding.
Demonstration Project ~n Floodplains & Pr~pu,ner~t evaluating next step.

Marshes

96-M10 ~esearchtoPrediatEvolution HabilatRestoration Jniversilyof Delta $575,17; $575,172 $341.08~ $( $~ ~rojectdevstopsconcepluatrP~delbasedonf’leld[nvestigations. SteerlngCommideeapprovedadd~ionat$100,172for~dditior~fisheriesandbird
,f Restored Diked Wedands in Floodplains & Nashington Field work.

Marshes

96-M11 Appilad Research Io Identifi] Fish Management DWR Landscape $450,0(X $450 00~ $( $I $3g0.00C Research protocols are peet-reviev.~.=d, Project is underway,
~h~noo k Salmon P~’ns via and Hatchery

t Acqt~tsklon of land where all or pa,rt ire matntalned in exEtln~ agrlcultural use - farmed or grazed. Pace 5

= Acqu~skion of exlst~r~ habitat, or restoratio~ of public lands or exlstln~ deEraded ha bltat: o No land u~e chance.



CALFED No. Project Description Project CatecJoPj Appgcant Geo Area CALFED ApproveS CALFED Funds CALFED Funds CO
Funding Obl~geted Expended

CVP’IA Funding O~her Funding A~res Monitoring Status

96-M14 C~earcreek- Properly Habitat Restoration Western ShastaClearCreek $211,00~ $211,i~0 $211,00( $211,00~ $t 120 Reatorea~:lknprovefloodptainfunctlans. Restore r~parlan and project assigned to NFWF. ProjectcompIeted.
Anguisitio~ in Flaodplalas & RCD Netland vegetation. Monitor vegetatisn, fish and wilalge pepatatio~. UJ

Marshes

96-M15 Intro. of NorHndigenous Inlroduced & San Francisco Landscape $197.00~ $197.0(X3 $184,65~ $0 $( Reports a~e peer.reviewed. 90% complete.
Aquatic Specks Reseamh Undesirable Estuary Institute

g6-M18 Determkle Effeats of Toxlas Water Quality & Ph~IS Fox & Landscape $110,00C $110,000 $15,C(X $C $( Project terminated. Agi’eemeat could ~t be reached on project scope.
Temparahe-e Associates
Improvements

96-M19 WIIkins Slough - Fish Screen Fish Screen RD 108 Sacramento $10(),00C $100,000 $100,00~ $100,000 $16,30( Monitoring does n~t apply to a feasibility study. Complelad.
Pndlm, Design Ir~provemeats River

96-M20 Fish Screen Project Fish Scree~ Banla-Carbona San Joaquin $100,00~ $100,0c0 .~ $1,916,750 $C ~educe entralnmeat of outmigrating and resk~,nt fish. Measure Funding rescinded by mutual consent due to timing.
Improvements Irrigation Diatriot P~ver screen approach, sweep and bypass flow vstocitiss.

96-M21 Adams Oam Fish Screen & Fish Screen El Escaton Butte Creek $70,304 $70,304 $70,301 $(~ $50,00( Draft monitoring plan for phys~cat and biological monitoring has been Completed.
Ladder Improvements Ranch ~mpleted by ~wner. Reduce entra~menL Measure screen

~pproach, sweep and bypass flow veloc~las.
9rPM22 Gorr~ll Dam Fish Screen & Fish Sateen Gorrill Ranch Butte Creek $67.99~ $87.990 $61.191 .$8 $86,50( Draft mo~lilndng plan ~or physical and bio~glaat monitohag has been Co~pletad.

Ladder improvements ;omplated byowner. Reduce enlrabln~nt. Measure screen
approach, sweep and bypass flow velocities.

96Jv~23 ~nnovative Fish Screen for Fish Screen Jim Buell & Landscape $90,00C $90,000 $51.773 $0 $( Research prstoents are geex-reviewed. Project will be complete a,t 60% of work due to ESA concerns.
SmatI Diversions Improvements Associates

~-M24 Butte Creek - Watemhed Watershed CSU, Cnico Buhe Creek $83,00C $83,000 $57,72; $(~ $83,00( Existing coedilions report and recommendation for future aation ~O% complete.
Management Strategy Ran Management ~:tuding monitoring.

96-M25 Battle Creek - Chinook SalmonWar.shed Weatem Shaata Batlla Creek $50,O0( $50.(~0 $40,10~ $80,00~ $( Monitoring is pad of a recently approveS Battle Creek Project. See 98 50% compiste.
& Establish Watexshed Management RCO Et16.

96-M26 Prospect Istand - DaveIop Habitat Restoration DWR Delia $35,00~ $35,000 $35,00~ $I~ $( Monitoring pla~ is complete. Completed.
Monitoring Plan in F!oodplalas &

Marshes

g6-M27 North Deita Area - Juvenile Habitat Restoratis~ C~U. Delta $24.50C $24,500 $19.048 $8 $C InventoW of rearing habitat for fisheries, including gshede~ surveys. Field work complete.
Salmon Rearing in Floodplains & Sac~-amento

97-M0f Viiso~ Ranch screen Fish Screen Deserst Farms ol Sacramento $200,00~ $0 $~ $8 $~ ~educe entrainment of outmigrating fish. Measure screen approach.Draft coatract seat to Desexet Farms of C~it’ornN.

gToM02 Batlla Creek screens and fish Fish Passage DWR Bagle Creek $895,C0~ $395,000 $I~ $C $� See 98-B16 DWR has complated fi¢at phase Of work; remaining work in progress.
passage

97-M03 Gon~ll Dam screen and ladder Fish Screen Ge.-rill Land Butte Creek $369,641 $369,641 $332,677 $755,948 $868,31t Reduce eatralament of outmlgruting fish. Measure screen approach,Project is complete.
Company =-weep. and bypass flaw velacitlas. Increase upstream passage Of

97oM04 Adams Dam screen and Fish Screen Ducks Uniirnilad Butle Creek $217.00~ $217,000 $216,89~ $508,192 $171,00( Increase upatream passage of returning adults. Monitoring of fish Projent is complete.
lassuge Inc. ~e ha,�;o r at the e ntrae, ce of and movement through the I~der.

Reduce entrak~menl of outrn~3rafing fish. Measure screen approach,
sweep, and bypass gow veI~citlas.

97oMG5 Sashz~ Dam Flah Passage Flah Passage Townsend R~ C~ear Creek $138.20~ $8 $~ $(~ St Increase upstream passage of retutning es~Jlts. Monilori~J of fish USBR undadakisg er’N~oe.mental and pormitting tasks; so CUWA’s funding for this
Wat~ Ditch ~eh;~vior at the entrance of and mo’~ rne~t through the ladder, project was reduced by about $100,000. Project on hold until negotiations beiween
Comply Reduce entrainment Of outmigralhlg fish. Measure screen approach.Townsend Flat Wa~er Ditch Co. and USBR regardiog water rights are concludes.

sweep, and bypass flow veIocities.
gTJvl06 Hastings Tracl screen feasibitit Fish Screen Haatlr’~s ldand Delta $27,00( $~ $C $(; St Reduce entrainment of ouha~jraling fish. Measure screen approach.Draft contract beiog prepared.

study Land Compar=y ~-weep, aed bypass ~owvetocitlas. Increase upstream passage of
"eturnlng adults.

97-M07 Banta-Carbona fish screen Fish Screen Banta~..arbona San Joaqatn " $838.87~ $0 $C $(~ St Reduce entratnrnent of o~Jlmigrabng fish. Measure screen approach. Received proponents iedlaation of desire to proceed. Contrant ~edex preparation.
Irrigation D~striot Mainatem sweep, and bypass flow velocities. Increase upatrea~ passage Of

ēturning edults.

97.M08 Tuoiomne River channel Fish P~ssage Tudcc~ trdgation Tunturr~e $2.353.10~ $8 .$~ $(~ $( Increase survival of outrn~grating srnohe. Mor~tor tamgersture and Negotlatlag a change of scope for review by CALFED.
restoration (Pool 9) Distrist River .vster quality, pre and post project. Conduct mark/pecaplure

~=xpariments. Pmlact and restore spawntng habgats and their
Iturab~ity. Monilor flows and geornorphic and cha~nat characteristics
pre and post WojecL Bun/eyspavmlng actlv~y, we and post projecl.



CALFED No. Project Description Project CategoPJ Appficant Geo Area CALFED Approved CALFED Funds CALFF.D Funds CVPIA Funding Other Funding Acres Monitoring StatusFunding Obggated Expended

97-M09 Tuctumne River setback levees Hab~at Restoration rurieck In’igation Tuatumr~ $2,801,00[ $( $0 $3,392,001 $50,00c :ncreasa suwieal of oatmigrating smofis. Monitor lempersture and Negatiatirg a change of scope for review by CALFED.
and chanP~l resto~-ation Diatrict River ~’ater qu~Jity, pre and post project Conduc marWrecap~ure.

-=xpefimeats. Protect and ~sctore apawctng habitats ~md their
~urability. Mosttor flov~ and geomorphie and channst char~cteriatics
~re and post project. Surveyspawning activity, we and post project.

Total:    $ $27,958,101 $21,4~9,93~ $14,084,744 $20,698,833 $23,225,62~
43 77~A 50% 77%
Coniracts Obligated Expended Executed

Contract A lency: U,S. Bureau of Reclamation (Federal funds
97-B01 Watershed Watershed ~SFS Deer, Mill, $371,00( $371,00C $121,36~ $~ $69,C~( :-xisting long-term condition monitoriag program ie-place Coatract executed 3/16/98.

m’,Wo’~ me nts/sedime nt Management Anteiepo
stebilizaflon (Deer, Miil, Creeks
Antelope Creeks}

97-B02 Sedimentation movement andRiver Channel LJSGS Dolte $1,046,20~ $1,045,20C $242,800 $( ~esndbe Ihe movement and eye, ability of sediment in the Datta, asContract executed 3/16198 fo~ $887,000. Contract executed 5/21/98 for $460,000.
availability and monitoring in Changes "~eded for habitat restoratk~n. Mon[Ior sediment transpod

97-B03 Liberty Isibnd acquieihen River Channel ~JSFWS Defia $8,577,0(X $8,577,00( $240,000 $25,~0~ ${ 4,760~ =rotect and restore tida~ ir~quenced wetlands, riparian corridors, andContract executed 3/11/98. NEPA documentation undslway. Aoguis~ien expecled
Charlges Jpland habilats. Measure distribution of habitats and species by 10/31199.

popufatiens.
97-B04 Acquisition and restoration of Habitat Reatotahe 3SFWS Sart Jooguie $10,647,00~ $10,647,00~ $1,7t7,27~ $( $9,353,00C 6169~ ~rofeat and reatore lands, rlpada~ corridors, and other wetland Contract executed 3/11/98. Or=e parcel acquired, appraisals underway on other

Refuge lands (S JR NWR) Maiestem "~abi[ats. Measure distrieation of habitats and species pepulatiens, parcels. Ciosu~-e expected in Sept.
97.B05 Be ar Creek fl ~:x:~pldirt Habitat Reatoration 3SF3NS San Joaqatn $334,00C $334,00C $331,40~ $( $80,C(X 1329z ~rateat and enhance riparian, floodplsi~ and wetland habitats. Contraat executed 3/14/98.

restoration dernonstratien River ~easure distribution of habitats and apec~es populatiens.
97-B06 Assessment of o~ganio med~ Water Quality and LJSGS Landscape $1,440,64~ $1,650,64.c $413,84; . $~ $C -’valuate habitat iefluences on the production and utilization of organic Coctract executed 3116198 for $817,000. Coatract executed 7/22/96 for $833,000.

in the habitat and ~s Temperature ~atter as food sou=-ce in the Delia, a~d improve modeling capabilities.
relatiensbip to the food chain Db~aie or measure food quality and quantity from various iecatio~s

and habilat types
98-B01 Riehter 2,fathers screen Fish Screen Riohter Brothers Sacramento $49,0(X $49,00C $0 $4 $( :~edu~e entratnmenl of ouilrsigratiog fisie Measure screen approach, ~xecuted 6/5/98.

Mainsiem | ~veep, and bypass flow velocities.
98-B02 Seeger Family Farm screen - Fish Screen 3oeger Famly Sacramento $15,00~ $15,00~ $13,81’ $1 $~ Reduce entralnrr~at of ouienigratieg fish. Measure screen approach, .xecuted 5/18/98.

Feasibility Study -~’ns Mainstem sweep, and bypass flow veiec~lies.
98-B03 ACID floh passage Fish passage ~,ndersom Sac~amecto $325,00il $325,00C $325,00( $( $80,00C ~educe enlrsinmeat of ouienigragng fish. Measure screen approach, .xecuted 615/98.

3o0onwood Matnstem isweap, and bypass flow velocities.
Irrigation District

98-B05 Sand and Sail Creek watershed Water Qusiity and3olusa Couaty CokJsa Basin $598,63~ $598,63il $39,74~ ,~ $1,508,0C( -’-valuate different application practices and vegetehen conditions on Executed 6/24/98.
project Temperature Resource mpact to level of surface nJ~:fff of OP pestialdes and sedimests.

3onservatien Nater qusiity and flow measurements in runoff edjacmlt to sites.
Dlatrict gvaluate i[ stabie grade conditions will reduce ere, sio~n. Site erosion

"n~nitoriog, pre and poet project.
98-B07 Evoluati&n of selenium sourcesWater Quali~y and JSGS Delte $1,588,7~ $1,588,70g $268,16~ $( $1,190,65~ Evaluate sources of seiesium at various times and Iocatki,ns. Collect I Interogency conlract executed 5/13/98.

leveie, and consequences ie "i’emparatu~e and analyze water c~umn samples. Evaluate impact of seienium on
~e Delta cr~floal prey/indicator sposies at various dimes and Iocalk~s, and

relate to Impacts on species of concern. Collect and analyze selected
prey/indicator species. Measure levels and kinetics in species of
concern under controlled up~aks conditions.

98-B08 Cache Slough habitat Hab~at Reatoration RD No. 2(To0 Dsha $85,004 $85,00C $4 $( $il 9~ :~E=sioration of levee uslog environmentally friendly approac|~es. Execuled 5/2/98.
enhancement

/
~edin~nt daposgkin/accretis,n and topographic su~’ey~, pre aed post
~rojest. Survey of vegetation survivorshlp, diversity and growth at
/apeus incremeats of time.

98-B09 IPM P~tnersh~p Io Improve Waler Qusi~ly and Cenlrat Contra Della $266,00( $26fi,0(x $16,00" $1 $191,00il ncrease awareness of user’s to detrimectal impacts arid mitigationsExecuted 8/20/98.
Water Quality in Suisun Bay Temperature 3osta Sanitary approaches. User survey on partictpatisn, vsiue, and product sales
arid Local Creeks D~riet pre and pest implemeatation. Reduce Ihe runoff levels as a resufi of

water, and may have u~an creek watt" quality measurements, and
compare pre and pest prcjecL

98-B10 Inventory of forest reed Watershed LfSFS Cosurnnes. $38,00( $38,0C~ $( $( $il Develap watershed ~estoratien plan to reduce erosien. Mon~or      Execated 5/6/98.
systems, Cat Creek WatezshedManagement River aquatic habitat and shannel cheractedsflos, water chemklry and

;pecies population/use.

98-B1 t Wondbridge fish screen and Fish Screen Nondpridge Mokslumne $1,575,00( $1,575,00~ $124,58’ $1 $~ norease upstream passage of retucniog adults. Reduce entrainment Executed 6/30~8.
passage ( ~igation D~rlct [:~ver ~f outrsigratiog floh. Meas~e screen approach, sweep, and bypass

tow vetesilies.
98-Bt3 Nape River Wetlands Habitet Rests’arian ~apa County Northbay - $1,000,00( $1,000,00C $910,00( $( $C ~6 Protect and rest~’e native marsh w~tiand habilat. Monitor vegetation, Executed 9/24/98.

acquiefiien and Trust fish and ~3dl~fe populations.
98-B14 Bactedsi treatment of Selenium Water Quality andJC Serksiey San Joaqukl $1,148,32il $1,148,32~ $165,29, $1 $C Demonstrate the effecfiver~ss of mlcroaigae as a substrate for nitrate Execuled 9/9/98.

in the panoche Drainage Temperature Mainatem and seieniem reduction ie agricultural discharge water. Treatmest
effectiveness and oparationsi issues. Costs of process, to estimate
:osts for f~ scate oporatien.

98-Bt5 Evaieatisn of tagging data Fish Management Northwest Landscape $625,00( $625,00C $35,08~ ,~ $il -’valuate fe~s~ility and ber~fits for mass marking techniques. DataExecuted 711198.
and Hatchery Marine eview on taggiag and
OperaUons Techr~ogy Inc

~ ~:qulshion oi~.isnd where a~ or pa~ are maietaieed in exbtln~ a~lcuhural use - fanned or ~azed.                                                                                                                                                                                                                         Pat~e 7
z .~.cqu~tlon ~ exlstlnit habgat, or restoration of public lands or esistlnE degraded habitat - No land use chan~e.



CALFED No, Project Description Project Category Applicant Geo Area CALFED Approve= CALFED Funds CALFBD Fu,nds CVPIA Funding Other Fund;Ing Acres Monitoring Status

98~16 Barge Creek screens and fish Fish Passa~ 3SBR gatge C~eek $395,(X)0 $395,00( $10,68~ .~ $( ncrease upstream passage of relucnk~g adults over barr~rs to n~she :-xecuted 9110198.
passage (A194) ~bila! available for sp~wrdng and Raring. Video obsewat~on and

’adiolag Ir~cking at the CNFH fish ladder. Mo~ilcr and esgma~e

Projecl (B1017}

98~B39 WalerChaIlenge2010(H1018) Educatisn ~a~Franc~:o    .a~decape .~£~.,50( ~64,50~ $0 $0 $15,00~ ncteasepub~icawarenessofenv~ronmer~talaedw~termanagemenl-~xeculed3/5~9.
9ay Model Visit~ ssues k~ Ihe Bay-Delta.
3enter, USACE





;ALFED Approve¢ CALFED Funds CALFED Funds CVPIA Funding "Other Fundil~J Acres Monitoring StatusCALFED No Project Descrlpt~on Project Category Applicant Geo At’ea Funding Ob|~gated Expended

Support LLI



CALFED No, Project Description Project Category Applicant Geo Area CALFED Approve~ CALFED Funds CALFED Funds
Funding Obligated Expended

CVPtA Funding Other Funding Acres Mon~torthg Status

98-E10 South Yuba Rk, er Coordinated Natershed DPR ~’uba River $264,00( $264,00~ $( $Q $C :acililala broadbased local stakehstder group io development of -~xecuted 5/13/99
Watershed Management Ran ~anegen~nt | Naters~d plan. Evaluate restoration needs of region.
(G1029)

98-E11 Watershed Restoration Natershed Ycto Baaln )ella $244,18~ $244,18~ $( $0 $~ :ac~ilala broadbased local stakeholder ~roup in development of -~xecuted. LU
Strategy for the Ycto Bypass Vlanageme~t Foundation, lac. Natershed plan. Evaioate restorstion needs of region.
(G1033)

98-E12 ~roposal to Develop Local Nalershed San Joaquin ~fokstumne $159,C~ $159,0(X $( $0 $~ :acilitste broedbased local st akehctder group in devalopment of Executed 4/9/99
~ala, rshed Slawa~dship Plan ~anagement ~ou~lty Resource ~iv~ - ~atershed pla~l. Evaluate restorat~n needs of region,

IG1038) District

Pmg=-am (G1040) ¯ California

~ost project,

98-F08    Hill Sl~gh West Habitat Habilat Restoration ~FG ~uL~un Marsh $200,(XX $200.00C ,$( $1 $~ :~estore tidal action of seasonal and permanent wetlands. SurveyExecuted. CDFG ’~-iting RFP to hire co/lsu~tast to do topegraphid surveys &
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